
ND/GAIL/SECTT/2026  January 03, 2026 

1. Listing Compliance

National Stock Exchange of India Limited

Exchange Plaza, 5th Floor,

Plot No. C/1, G Block,

Bandra-Kurla Complex, Bandra (East),

Mumbai – 400051

Scrip Code: GAIL-EQ

2. Listing Compliance

BSE Limited

Floor 1, Phiroze Jeejeebhoy Towers

Dalal Street

Mumbai – 400001

Scrip Code: 532155

Sub.: Disclosure of event or information under Regulation 30 of SEBI LODR 

Regulations, 2015 

Dear Sir/ Madam, 

Please find below disclosure pertaining to event or information as stipulated in Regulation 30 

of SEBI (LODR) Regulations, 2015: 

REVISION IN COMPLETION SCHEDULE FOR SRIKAKULAM ANGUL PIPELINE 

PROJECT 

a Pipeline Srikakulam Angul Pipeline Project 

b Length of Pipeline 744 Km (Main Pipeline: 422 Km & Spur Pipeline: 322 Km) 

c Revision of 

Completion 

Schedule 

From December 2025 to June 2026 

d Investment required Not Applicable 

e Rationale Main Line: Entire mainline of 422 Km has been commissioned 

on 26-09-2025. 

Spur Line (322 Km): 280 Km pipeline has been completed. 

Further, pipeline work got affected due to delay in receipt of 

Forest working permission for 56 Km length. The permission 

has been received progressively till 23.06.2025 and 

subsequently tree cutting permission sequentially up to Sept-25. 

Tree cutting is under progress.  



It was approved by the Board of Directors of the Company in its meeting held today 

i.e. 03.01.2026 which commenced at 02:00 p.m. and concluded at 04:30 p.m. 

This disclosure is in compliance of SEBI (Listing Obligations and Disclosure Requirements) 

Regulations, 2015. 

Thanking you, 

Yours faithfully, 

(Mahesh Kumar Agarwal) 

Company Secretary 

Copy to: 

1 Deutsche Bank AG, Filiale Mumbai 

TSS & Global Equity Services 

The Capital, 14th Floor 

C-70, G Block, Bandra Kurla Complex

Mumbai -400051

K/A- Ms. Bijal Patel 

2. Beacon Trusteeship Limited

4C and D Siddhivinayak Chambers,

Gandhi Nagar, Opposite MIG Cricket club,

Bandra East, Mumbai -400051

K/A–Mr. Kaustubh Kulkarni 
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